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2343750 
Burke, NadiaHollan . " " 

Stensby, David 
Wednesday, December 03, 2014 1:25 PM 

Burke, NadiaHollan 

FW: TI - BCT Agenda, December 10 at 10AM, Tetra Tech offices, Oakland 

1. Dec 2014 BCT Agenda_revised.pdf 

FYI, . 

Jessica is the project administrator, for lack of a better term. She sends out the agenda and will update the contact list to 

add you. She is very responsive. I'll send out an email letting everyone know of the EPA personnel change. Still packing 

so will hope to do it on Friday. 

From: OSullivan, Jessica [mailto:Jessica.OSullivan@tetratech.com] 

Sent: Wednesday, December 03, 2014 12:58 PM 

To: Alec Naugle; Allen Baradar; Bill Carson; Bob Beck; Bob Burns; Breene, Cynthia; Bryce Bartelma; Carolyn Jones; Chris 

Glenn; Chris Wilson; Chris Yantos; Christina Rain; Craig Freeman; Danielle Janda (danielle.janda@navy.mil); Dave Clark 

(david.j.clark2@navy.mil); Stensby, David; Denise Tsuji; Derek Robinson (derek.j.robinsonl@navy.mil); Dorinda 

Shipman; Franklin Fernandez; Gary Munekawa; George Bibbins; Gonzalo Perez; OSullivan, Jessica; John Baur; Kate 

Austin; Keith Forman (keith.s.forman@navy.mil); Kheay Loke; Louie Cardinale; LT Camilo Colorado; LT Jeremy Schwartz; 

Rash, Marcie; Matthew Wright; Myriam Zech; Radhika Majhail; Remedios Sunga; Ryan Miya; Sheetal Singh; Stephen 

Proud; Valmassy, Tommie Jean; Tony Konzen (anthony.konzen.ctr@navy.mil); Tracy Jue; Ulrika Messer; Zachary Edwards 

Subject: TI - BCT Agenda; December 10 at 10AM, Tetra Tech offices, Oakland 

Good afternoon, TI BCT -

Attached is the agenda for the December 10 BCT meeting that will be held next week in the Tetra 
Tech office in Oakland. 

Please Note: The location of the January 21, 2015, meeting has been changed to the Navy's office 
in San Diego. 

Jessica 

Jessica O'Sullivan | Project Manager 
Direct: 510.302.6235 | Main: 510.302.6300 | Fax: 51.0.433.0830 ' 
jessica.osullivan@tetratech.com 

Tetra Tech, Inc. > 
1999 Harrison Street, Suite 500 | Oakland, CA 94612 | www.tetratech.com 

PLEASE NOTE: This message, including any attachments, may include privileged/confidential and/or inside information. Any distribution or use of this communication by 
anyone other than the intended recipient is strictly prohibited and may be.unlawful. If you are not the intended recipient, please notify the sender by replying to this message 
and then delete it from your system. 

From: 

Sent: 

To: 

Subject: 

Attachments: 
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AGENDA 
NAVAL STATION TREASURE ISLAND 

BRAC CLEANUP TEAM MEETING 

Date: 
Time: 
Place: 

Wednesday, December 10, 2014 
10:00 a.m. to 12:00 p.m. 
Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA 
Dial In: 866-692-5721 
Meeting ID#: 0002014 
Webinar link: https://qlobal.qotomeetinq.com/ioin/490696629 

"""NOTE: If this is your first webinar, please log-in 10 minutes early to 
ensure your computer can sync with GoToMeeting webinars. 
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(5 minutes) 
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(10 minutes) 

Introductions, Meeting Guidelines, Agenda Review, Meeting Minutes 
(Keith Forman / Jessica O'Sullivan) 
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January 21, 2015, Navy BRAC Office, San Diego, California <r Note change in location \ 
February 18, 2015, Tetra Tech Inc., Oakland, California Co 

March 18, 2015, Tetra Tech Inc., Oakland, California 
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Naval Station Treasure Island 

Environmental Cleanup Program 

Document Tracking Sheet 

December 2014 - May 2015 

DRAFT RTC FINAL 

Document Title & Information 
Draft to 

Agencies 

Agency Comments 

Date Due 

Preliminary 
RTCsto • 

Agencies 

Resolve and 
Concur on 

RTCs 

Final to 
Agencies 

Comments 

Site 6 

Site 6 ROD/RAP 

RPM: Bryce Bartelma 

PM: Dennis Kelly, TrIEco-Tt 

07/23/14 08/21/14 10/31/14 11/26/14 12/31/14 

Site 6 Pre-Remedial Design Dato Gap SAP • 

RPM: Bryce Bartelma 01/05/15 02/04/15 

PM: Dan Carroll. CE2 Klelnfelder 

03/05/15 03/12/15 03/13/15 

Site 6 FSS Report 

RPM: Louie Cardlnale 03/25/15 04/29/15 05/06/15 05/09/15 05/14/15 

PM: Bill Doughert^TtE^ 

Site 12 
SWDA Westside (A&B) PCSR (Phase I) < 

RPM: 1 Tony Korizen'-f 

PM: >• UlrlkaMessec CB&I, 

01/28/13 02/27/13 >NA> . NA 12/05/14 

Phase III NTCRA Work Plan 

RPM: Chris Yantos 02/20/15 03/20/15 04/03/15 04/17/15 04/23/15 

PM: Ulrlka Messer, CB&I 

Feasibility Study Addendum. Non-SWDA 

RPM: Bryce Bartelma 01/02/15 02/02/15 02/22/15 03/01/15 03/23/15 

PM: Doug Gllkey. KCH 
Gateview Arsenic/TPH Area TCRA Action 
Memo > 

RPM: Bryce Bartelma 02/02/15 03/04/15 04/03/15 04/25/15 05/26/15 

PM: Cheryl Martin, TrIEco-Tt 

SWDA Bigetow Court FSS Report : 

RPM: Tony Konzen 1,1/11/14 12/11/14 12/19/14 12/26/14 12/31/14 

PM: Ulrlka Messer, CB&I 

SWDA Bigetow Court PCSR Report 

RPM: Tony Konzen 

Ulrlka Messer, CB&I 

03/31/15 

/ 
04/27/15 05/07/15 05/14/15 05/20/15 

Radiological Housing Scan Completion Report 

RPM: Chris Yantos 11/19/14 .12/22/14 01/21/15 02/04/15 02/23/15 

PM: Ulrlka Messer, CB&I 

Site 21 

10 

Site 21 RACR 

RPM: Danielle Janda 

PM: Cheryl Martin, TrIEco-Tt 

09/03/14 10/06/14 11/25/14 12/10/14 12/29/14 

Site 24 

PP/DraftRAP 

RPM: Danielle Janda 

PM: Jean Michaels, TrIEco-Tt 

12/24/14 01/23/15 02/06/15 02/13/15 02/27/15 

Soil Gas Data Gaps Sampling Site 24 

12 RPM: Danielle Janda 03/16/15 04/15/15 05/15/15 05/29/15 07/10/15 

PM: TBD 

Site 27 

13 

Site 27 RACR 

RPM: Bryce Bartelma 

PM: Hedy Abedy, TtEC 

08/01/14 08/29/14 11/07/14 11/24/14 12/12/14 

LUC RD Addendum 

14 RPM: Bryce Bartelma 11/21/14 ! 12/31/14 01/14/15 01/21/15 02/20/15 

PM: MMEC 

Sites 31/33 

15 

Site 31 RACR 

RPM: Louie Cardlnale 

PM: John Baur, Gllbane 

01/14/15 02/18/15 03/25/15 04/22/15 05/06/15 

Site 31 FSS Report 

16 RPM: Louie Cardlnale 01/21/15 02/20/15 03/23/15 04/20/15 05/04/15 

John Baur, Gllbane 



Naval Station Treasure Island 
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Preliminary 
RTCsto 

Agencies 

Resolve and 
Concur on 

RTCs 

Final to 
Agencies 

Comments 

YF3 

17 

Site YF3 SIERA 

RPM: Louie Cardinale 

PM^^^^^Katle^tenr^JTrjlco^^ 

07/18/14 08/18/14 12/17/14 01/16/15 01/16/15 

Groundwater Monitoring 

18 

2013SHes6.12.21.24 Groundwater Report 

RPM: Louie Cardinale 

PM^_^_Greg^!^anaklanTrevet_ 

08/15/14 09/15/14 12/18/14 01/19/15 02/20/15 

Other Reports 

19 

Radiological Work Plan, Protect Areas 1 -6 • 
Radiological Surveys (Phase II) . 

RPM: Danielle Janda 

PM: Ulrlka Messer. CB&I 

12/26/14 01/27/15 02/18/15 02/25/15 03/04/15 

20 

Site 12 and Selected Roadways Scoping Survey 
Report • • , 

RPM: Danielle Janda 12/15/14 01/15/15 02/12/15 02/20/15 03/06/15 

PM: John Baur, Gllbane 

21 

Radiological Survey Report for Site 32, Bldg 3, 
and Selected Storm and Wastewater lines' 

Report will be broken 
nto separate reports 

RPM: Danielle Janda 01/09/15 02/09/15 03/09/15 03/16/15 03/30/15 

PM: John Baur, Gllbane 

22 

1400 Series Radiological Sampling Report 

RPM: Danielle Janda 11/05/14 12/08/14 01/05/15 01/12/15 01/26/15 

PM: Ulrlka Messer, CB8rl 

23 

2014 Site Management Plan 

RPM: Dave Clark 09/24/14 11/18/14 11/25/14 12/09/14 12/19/14 

PM: Marcle Rash, TrIEco-Tt 

24 

First Basewide Five-Year Review 

RPM: Danielle Janda 10/07/14 11/07/14 12/02/14 12/08/14 12/22/14 

PM: Tim Mower, TrIEco-Tt 

Finding of Suitability to Transfer (FOST) 4 

RPM: Derek Robinson 09/09/14 10/03/14 10/30/14 NA 10/30/14 

PM: Dennis Kelly, TrIEco-Tt 

25 

2014 Finding of Suitability to Lease (FOSL) 

RPM: Derek Robinson TBD TBD TBD TBD TBD 

PM: Dennis Kelly, TrIEco-Tt 

i Production or review of document Is complete. 

X Received notification of no comments or 
comments deferred to other agency. 

Grey shading Indicates the document Is finalized., 

Blue shading Indicates agency review comments are 
due within the next 30days or are outstanding. 

Yellow shading Indicates documents that will be 
Issued draft or final withlnJhe next 30 days. . • 

Abbreviations: 

CTO/DO = Contract task order/delivery order 

DTSC = Department of Toxic Substances Control 

EPA = U.S. Environmental Protection Agency 

FS = Feasibility study 

FSS = Final status survey 

LUC = Land use control 

NA = Not applicable 

NTCRA = Non-time critical removal action 

PCSR = Post-construction summary report 

PM = Project manager 

PP = Proposed plan 

RACR = Remedial action completion report 

RAP = Remedial action plan 

RAWP = Remedial action work plan 

RD = Remedial design 

ROD = Record of decision 

RPM = Remedial project manager 

RTC = Response to comments 

SAP = Sampling and analysis plan 

SLERA = Screening-level ecological risk assessment 

SWDA = Solid waste disposal area 

TBD = To be determined 

TCRA = Time-critical removal action 

TICD = Treasure Island Community Developers 

TIDA = Treasure Island Development Authority 

TPH = Total petroleum hydrocarbons 

TSP = Task specific plan 

Water Board = Regional Water Quality Control Board 
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